

## Lead Planning Engineer

For our client in Antwerp we are hiring a **Lead Planning Engineer**.

### Vacature omschrijving

- ✓ You will provide schedule management services to control the construction phase of the Cracker project, until the end of the construction phase in September 2026.
- ✓ Overseeing the site construction scheduling activities performed by the EPCm contractor, who provides planning services for Cracker.
- ✓ Monitoring and monthly reporting of Cracker schedules, physical progress, and forecasts - includes consolidation of all component projects and activities.
- ✓ Monitoring and reporting of Cracker KPI's for intervention thresholds and triggers.
- ✓ Possessing a detailed understanding of the Cracker construction critical paths, and near critical path activities always, proactively communicating them for optimum value deployment by the construction teams.
- ✓ Monitoring and monthly reporting of all critical related project's schedules, physical progress, and forecasts.
- ✓ Publishes and reports Cracker project progress through an existing set of communication tools and methods
- ✓ Mentoring and supporting planners when needed.

### Je profiel

- ✓ A bachelor's degree in a technical discipline, or equivalent, is preferred but not mandatory.
- ✓ A minimum of 15 years' experience in a process industry production and/or engineering environment with large (>\$100mil.)/mega (>\$1bil.) capital project management experience.
- ✓ Successful in Lead planning role position(s) for a large project(s) in construction site.
- ✓ Thorough working knowledge of scheduling practices for projects and for programs in construction phase.
- ✓ Thorough knowledge of control/monitoring of construction sub-contractors on site with large contracts value ( >50-100million €).
- ✓ Global experience of fabrication (Middle East) and construction in Europe Technical Skills.
- ✓ Good understanding of chemical engineering and chemical plant operations (cracker experience preferred).
- ✓ Comfortable presenting schedule topics to all levels.
- ✓ Excellent working knowledge of Primavera P6 and Primavera Risk Analysis software.
- ✓ Schedule risk workshops facilitation and Schedule Risks Analysis reporting.
- ✓ Forensic Schedule Analysis.
- ✓ Ability to digest lots of detailed information whilst also stepping back to see the bigger picture.

### Behavioural Skills

- ✓ Team player;
- ✓ Approachable with strong communication skills;
- ✓ Leadership on construction sites;

**Referentie:** 3477

**Projectfase:** Construction

**Discipline:** Project Planning, Project Support

**Functie:** Scheduler

**Functie niveau:** Lead, Senior

**Regio:** (B) Antwerpen

**Opleiding:** Bachelor

**Ervaring:** 8-15 jaar, 15+ jaar

**Contracttype:** Project

**Geplaatst:** 28-02-2025

**Adviseur:** Wenzel Hurtak

**Telefoon:** +31 (0) 115 820 202

**Mobiel:** +31 (0) 682 854 885

**E-mail:** whk@nouvall.com